

  Prefeitura de Belém Governo da nossa gente		CRONOGRAMA FÍSICO-FINANCEIRO							
AMPLIAÇÃO DE UMA (01) UNIDADE DE REFERÊNCIA EM VIGILÂNCIA DAS DOENÇAS TROPICAIS NEGLIGENCIADAS - UVET									
ITEM	PRAZO TOTAL	5 MESES	MÊS 01	MÊS 02	MÊS 03	MÊS 04	MÊS 05	ACUMULADO	
ETAPA									
01	SERVIÇOS INICIAIS	R\$ 61.116,53	R\$ 55.004,88 90,00%					R\$ 6.111,65 10,00%	R\$ 61.116,53 100,00%
02	ARQUITETURA	R\$ 767.052,55	R\$ 115.057,88 15,00%	R\$ 268.468,39 35,00%	R\$ 268.468,39 35,00%	R\$ 76.705,26 10,00%	R\$ 38.352,63 5,00%	R\$ 767.052,55 100,00%	
03	ESTRUTURAL	R\$ 604.195,03	R\$ 181.258,51 30,00%	R\$ 302.097,52 50,00%	R\$ 90.629,25 15,00%	R\$ 30.209,75 5,00%		R\$ 604.195,03 100,00%	
04	HIDROSSANITÁRIO	R\$ 99.954,69	R\$ 4.997,73 5,00%	R\$ 14.993,20 15,00%	R\$ 49.977,35 50,00%	R\$ 19.990,94 20,00%	R\$ 9.995,47 10,00%	R\$ 99.954,69 100,00%	
05	SISTEMAS ELÉTRICOS	R\$ 120.127,14	R\$ 12.012,71 10,00%	R\$ 24.025,43 20,00%	R\$ 36.038,14 30,00%	R\$ 36.038,14 30,00%	R\$ 12.012,71 10,00%	R\$ 120.127,14 100,00%	
06	SISTEMAS ELETRÔNICOS	R\$ 64.484,07	R\$ 3.224,20 5,00%	R\$ 6.448,41 10,00%	R\$ 6.448,41 10,00%	R\$ 38.690,44 60,00%	R\$ 9.672,61 15,00%	R\$ 64.484,07 100,00%	
07	SISTEMAS MECÂNICOS	R\$ 446.681,11		R\$ 44.668,11 10,00%	R\$ 134.004,33 30,00%	R\$ 223.340,56 50,00%	R\$ 44.668,11 10,00%	R\$ 446.681,11 100,00%	
08	PPCI	R\$ 1.793,65					R\$ 1.793,65 100,00%	R\$ 1.793,65 100,00%	
09	ADMINISTRAÇÃO LOCAL	R\$ 161.078,20	R\$ 32.215,64 20,00%	R\$ 32.215,64 20,00%	R\$ 32.215,64 20,00%	R\$ 32.215,64 20,00%	R\$ 32.215,64 20,00%	R\$ 161.078,20 100,00%	
TOTAL SIMPLES			R\$ 403.771,56	R\$ 692.916,70	R\$ 617.781,51	R\$ 457.190,72	R\$ 154.822,48	R\$ 2.326.482,97	
% SIMPLES			17,36%	29,78%	26,55%	19,65%	6,65%	100%	
TOTAL ACUMULADO		R\$ 2.326.482,97	R\$ 403.771,56	R\$ 1.096.688,26	R\$ 1.714.469,77	R\$ 2.171.660,50	R\$ 2.326.482,97		
% ACUMULADO		100,00%	17,36%	47,14%	73,69%	93,35%	100,00%		